Strategy	Action	Responsible Person Primary/Secondary	Measurement/Outcome	Timeline Scheduled/Completed
A. Develop Curriculum and Resources	 General (Military Culture, Women Veterans' Issues, PTS, MTBI, etc.) Targeted External Resources Fact Sheets 	Dave	Submit [to Collaborative] completed Curriculum for approval	July 2013
A. Identify Audience	 Providers (Behavioral Health) Professional Organizations (ADAD/CSAC) VSOs Other Organizations Military Units/Commands 	Noe	Submit comprehensive list of contacts for key audiences	Oct. 2013
B. Market	 Meetings (Homeless Summit, Veteran Councils, etc.) Media Flyers/Mailers (Vets Flash- OVS) Med School (UH) Professional Associations Facebook 	Patricia	Media Pitch News Releases E-mail blast (e.g. OVS – Vets Flash) Social Media/Web pages	September 2013 - Initial launch - state leadership (Suicide Prevention/Awareness Month, Recovery Month) October 2013
C. Deliver	 Classes/Seminars Briefings Fact Sheets List Service Webinar/You Tube 	Patricia	Meetings, events, and PSAs Social Media and Web surveys	Ongoing
D. Evaluate/Improve	Design Metrics Crunch Data Strategize Improvements	Machelle	Pre/Post Tests Feedback Surveys Produce Action Plan (Semi-annual)	Quarterly